

1 BILL NO. S-82-07-28

2 SPECIAL ORDINANCE NO. S-133-82

3 AN ORDINANCE approving Change Order
4 No. 1 and Final for Resolution No.
5 339-80, Glenwood Park Pump Station
6 Elimination, in connection with the
7 Board of Public Works.

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
9 FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 and Final for
11 Resolution No. 339-80, Glenwood Park Pump Station Elimination,
12 to Moellering Construction, Inc., in connection with the Board
13 of Public Works, for:

14 the increase and/or decrease in the actual field
15 measurements from the original bid in Items 1, 2,
16 6, 7 and 12. In Items 7 and 13, subsequent to
construction of the sewer under Swayne Avenue, it
was determined that to replace the street to its
original condition, a four inch asphalt application
was needed instead of the two inch,

17 in a net decrease in the amount of Sixteen Thousand Nine Hundred
18 Ninety-Eight and 44/100 Dollars (\$16,998.44), all as more
19 particularly set out in the specifications, which are on file
20 in the Office of the Board of Public Works and are by reference
21 incorporated herein, made a part hereof, and are hereby in all
22 things ratified, confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full
24 force and effect from and after its passage and any and all
25 necessary approval by the Mayor.

26
27 
Councilmember

28 APPROVED AS TO FORM
29 AND LEGALITY

30 
31 Bruce O. Boxberger, City Attorney
32

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on 7-27-82, the 7 day of July, 1982, at 7 o'clock P.M., E.S.T.

DATE: 7-27-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Burns, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>NICKOLS</u>	<u> </u>	<u> </u>	<u> </u>	<u>X</u>	<u> </u>
<u>SCHMIDT</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHOMBURG</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 8-10-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) NO. 1-133-82 on the 10th day of August, 1982.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of August, 1982, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 13th day of August 1982, at the hour of 10 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-07-28

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 and Final for Resolution
No. 339-80, Glenwood Park Pump Station Elimination, in connection
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GiaQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

8-10-82
CONCURRED IN

DATE 8-10-82 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 1 and Final
 Project No. C-180599-08
 Name of Project: "Glenwood Park Pump Station Elimination"

Water Pollution Control Engr. Dept.
 City-County Building, One Main St.
 Ft. Wayne, Indiana 46802
 339-80
 Board Order No. 54-80
 Date: 5/26/82

To: Moellering Construction
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		See Attached			
Total Decrease				22,260.62	
Total Increase					5,262.18
Net (Decrease) (Increase)					
Contract Price				16,998.44	

The sum of \$16,998.44 is hereby ~~(deducted)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price
 Current Contract Price Adjusted by Previous Change Order
 New Contract Price including this Change Order

\$127,073.50
 \$127,073.50
 \$110,075.06

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chluane Embury Chief Engineer Date May 26, 1982
 Accepted by: Moellering Contractor Date 6-15-82
 Approved by: Bob Bolin City Engineer Date 7/1/82
 Approved by: _____ Owner Date 7-7-82
Bob Bolin
Robert Anderson
 Attested by: Sander E. Kennedy Clerk Date 7-7-82

Change Order No. 1 and Final

Resolution No. 339-80

Board Order No. 54-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

See Attached Justification

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill 0-25-8
Project Engineer

Moellering Construction, Contractor

Net (Decrease) (Increase)

JUSTIFICATION FOR CHANGE ORDER #1 and FINAL
North Maumee Study Area - C-180599-08 - B.O. 54-80
Resolution 339-80 - "Glenwood Park Pump Station Elimination"

Moellering Construction, Inc., Contractor

Items 1 and 2

Actual field measurements reflect a slight decrease from the original bid item.

Item #6

Actual field measurements reflect a slight increase from the original bid item.

Item #7

Actual field measurements reflect a substantial decrease from our original bid item.

Items #7 and 13

Our original estimate for the replacement of asphalt on Swayne Avenue was for 2" asphalt. Subsequent to construction of the sewer under Swayne Avenue, it was determined that in order to replace said street to its original condition, a 4" asphalt application would be needed. We then requested the contractor, Moellering Construction, to submit to our office an estimate for the placement of a 4" asphalt surface. Due to a communication problem, they submitted a quote of \$11.40/SY for 6" asphalt. We then negotiated a price of \$7.60/SY for the 4" asphalt.

Item #12

Actual field measurement reflect a slight decrease from the original bid item.

RESOLUTION - 339-80

[illegible]

**FEDERAL GRANT - C-
RESOLUTION - 339-80**

NON-GRANT ELIGIBLE ITEMS

[illegible]

TITLE OF ORDINANCE CHANGE ORDER #1 AND FINAL for Resolution 339-80, Glenwood Park

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

Pump Station Elimination

SYNOPSIS OF ORDINANCE This change order reflects the increases and/or decreases

in the actual field measurements from the original bid in Items 1,2,6,7, & 12.

In Items 7 & 13 subsequent to construction of the sewer under Swayne Ave., it was
determined that to replace the street to its original condition, a 4" asphalt
application was needed instead of the 2".

EFFECT OF PASSAGE Work can be completed.

EFFECT OF NON-PASSAGE above cannot be completed

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Decrease - \$16,998.44

ASSIGNED TO COMMITTEE